

SHUTDOWN SCHEDULE FOR THE MONTH OF FEBRUARY, 2024 IN RESPECT OF CONSTRUCTION SUB DIVISION MEPCO LODHRAN

Sr No.	DISCO	Name of Circle	Name of Division	Name of Sub Division	Name of Grid Station	Name of Feeder	Feeder Code	Date														From	To	Purpose of Shutdown	Effected Area	Remarks/ Name of Safety Inspector
								05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24					
1	MEPCO	Bahawalpur	K/Pacca	K/Pacca 2nd	132 KV K/Pacca	Anayat Ali	92710	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing of Ext. of LT Line Basti Adda Pull Gopal	Basti Sohail Abad, Basti Choki Masti, Basti Qazi Wala etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
2	MEPCO	Bahawalpur	K/Pacca	Massa Kotha	133 KV K/Pacca	Shah Muhammad	92717	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing of newly bifurcated Factory Feeder K/Pacca	Basti Allah Waraye Wala, Basti Nathay Wala, Ameer Pur Station etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
3	MEPCO	Bahawalpur	K/Pacca	Massa Kotha	134 KV K/Pacca	Qadir Pur	92704	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing of newly bifurcated Factory Feeder K/Pacca	Basti Qadir Pur Chimna, Chailay Wahin, Rana Wahin etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
4	MEPCO	Bahawalpur	K/Pacca	Massa Kotha	135 KV K/Pacca	Burhan pur	92713	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing of newly bifurcated Factory Feeder K/Pacca & Ext. of LT Line Basti Sorakiyan Wala	Basti Pull Chorwan, Massa Kotha, Jind Peer etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
5	MEPCO	Bahawalpur	K/Pacca	K/Pacca-I	136 KV K/Pacca	Factory	92702	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing of newly bifurcated Factory Feeder K/Pacca	Muhammad Sai, Basti Rind Jada etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
6	MEPCO	Bahawalpur	K/Pacca	K/Pacca 2nd	137 KV K/Pacca	Noqabil Wah	92707	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	9:00 AM	1:00 PM	For Stringing work of Basti Shah Zain Wali	Marri Bhagoo Khan, Basti Gharwain etc.	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
7	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	133 KV Lodhran	Adam Wahin	12301	21.02.24	22.02.24	28.02.24	29.02.24											9:00 AM	1:00 PM	For Stringing work of Canal View H/S	Adam Wahin, Thakkar Wala, Jindu More etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
8	MEPCO	Bahawalpur	Lodhran	Jallah	132 KV Meeran Pur	Mian Pur	111803	21.02.24	22.02.24	28.02.24	29.02.24											9:00 AM	1:00 PM	For Stringing & erection of poles of LTP Chak Gujran, Basti Peeru Wala & Sarwar Wali Merla Scheme Rawani & LTP 21/MPR	Adda 12/MPR, Adda Sikandri, 21/MPR etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
9	MEPCO	Bahawalpur	Lodhran	Jallah	132 KV Meeran Pur	City Galay Wall	111807	21.02.24	22.02.24	28.02.24	29.02.24											9:00 AM	1:00 PM	For Stringing & erection of poles of LTP Chak Gujran, Basti Peeru Wala & Sarwar Wali Merla Scheme Rawani & LTP 21/MPR	Adda 12/MPR, Adda Sikandri, 21/MPR etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
10	MEPCO	Bahawalpur	Lodhran	Urban Lodhran	132 KV Lodhran	City-II	12324	05.02.24	06.02.24	12.02.24	13.02.24	19.02.24	20.02.24	26.02.24	27.02.24							9:00 AM	1:00 PM	For shifting of HT/LT Line, erection of poles of Flyover Super Chowk Bypass Lodhran, Sajid C/B & Aliyas C/B Lodhran	Basti Durhatta, Pathan Wala and Jalal Pur More, B Colony Super Chowk, Quaid Abad Colony etc.	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.
11	MEPCO	Bahawalpur	Lodhran	Urban Lodhran	132 KV Lodhran	Khawaja Chowk	12331	05.02.24	06.02.24	12.02.24	13.02.24	19.02.24	20.02.24	26.02.24	27.02.24							9:00 AM	1:00 PM	For shifting of HT/LT Line, erection of poles of Flyover Super Chowk Bypass Lodhran, Sajid C/B & Aliyas C/B Lodhran	Khajwa Wala Chowk, Mohallah Ghulam Fura, Main Bazar etc.	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912.

ch
Lir
Mu
Vie
the
thei
Publ
strict

NOTE
as Saf

accordi
NOC of

te:- T
nager

mpene

Manag

Handwritten signature

Sr No.	DISCO	Name of Circle	Name of Division	Name of Sub Division	Name of Grid Station	Name of Feeder	Feeder Code	Date										From	To	Purpose of Shutdown	Effectd Area	Remarks/ Name of Safety Inspector		
22	MEPCO	Multan	Mumtaza bad	Qasba Marra/Lar	134 KV B/Malek	Hussain Textile Mills	1208	07.02.24	10.02.24	14.02.24	15.02.24								9:00 AM	1:00 PM	For Stringing work of Al Khair Housing Scheme 12/F	Independent Ahmed Fine Mills	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	
21	MEPCO	Multan	Mumtaza bad	Qasba Marra/Lar	133 KV B/Malook	Muhammad Pur	1211	07.02.24	10.02.24	14.02.24	15.02.24								9:00 AM	1:00 PM	For Stringing work of Al Khair Housing Scheme 12/F	Adda Muhammad Pur, Pull Doaba, 384/WB etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	
20	MEPCO	Multan	Mumtaza bad	Qasba Marra/Lar	132 KV B/Malook	Tubewell-II	1206	07.02.24	10.02.24	14.02.24	15.02.24								9:00 AM	1:00 PM	For Stringing work of Al Khair Housing Scheme 12/F	Mubarak Pur, 379/WB, 381/WB etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	
19	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran-II	Armeen Abad	129901	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	For Shifting of HT/LT Line, erection of poles of Jalal Pur More to Bagoo Wala Chowk Par-II	Basti Armeen Abad, Merla Scheme 94/M etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912
18	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran-II	Sui Wala	129902	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	For Shifting of HT/LT Line, erection of poles of Jalal Pur More to Bagoo Wala Chowk Par-II	Sui Wala chowk, Soda wala Pull & Qureshi Wala etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912
17	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran-II	Bhutajji	129906	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	For Shifting of HT/LT Line, erection of poles of Jalal Pur More to Bagoo Wala Chowk Par-II	Chak 94/M, Basti Bhutajji etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912
16	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran	Tubewell	12303	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	For Shifting of HT/LT Line, erection of poles of Jalal Pur More to Bagoo Wala Chowk Par-II	Ghareeb abad, Banay Wala & Soda wali Pull etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912
15	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran	Gogran	12328	05.02.24	06.02.24	07.02.24	12.02.24	13.02.24	14.02.24	15.02.24	19.02.24	20.02.24	21.02.24	22.02.24	26.02.24	27.02.24	28.02.24	For Shifting of HT/LT Line, erection of poles of Jalal Pur More to Bagoo Wala Chowk Par-II	Munhali More, Gogran city etc	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912
14	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	133 KV Lodhran	District Jail	12327	05.02.24	06.02.24	12.02.24	13.02.24	19.02.24	20.02.24	26.02.24	27.02.24				9:00 AM	1:00 PM	For shifting of HT/LT Line, erection of poles of Flyover Super Chowk Bypass Lodhran, Sajid C/B & Aliyas C/B Lodhran	District Jail Lodhran	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	
13	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran	D.H.O	12323	05.02.24	06.02.24	12.02.24	13.02.24	19.02.24	20.02.24	26.02.24	27.02.24				9:00 AM	1:00 PM	For shifting of HT/LT Line, erection of poles of Flyover Super Chowk Bypass Lodhran, Sajid C/B & Aliyas C/B Lodhran	DHQ Lodhran	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	
12	MEPCO	Bahawalpur	Lodhran	Rural Lodhran	132 KV Lodhran	Silver Line	12320	05.02.24	06.02.24	12.02.24	13.02.24	19.02.24	20.02.24	26.02.24	27.02.24				9:00 AM	1:00 PM	For shifting of HT/LT Line, erection of poles of Flyover Super Chowk Bypass Lodhran, Sajid C/B & Aliyas C/B Lodhran	Silver line	The Assistant Manager Safety Circle MEPCO Bahawalpur Mr. Amir Ansari 0302-8291912	

P-02/24