

**SCHEDULE OF SHUT DOWNS ON FEEDERS FOR THE MONTH 01-2024**  
**IRO MEPCO CONST. DIVISION DG KHAN**

Sr. #	DISCO	DIVISION	SUB DIVISION	GRID STATION	NAME OF FEEDERS	FEEDER CODE	DATE	TIME		PURPOSE OF SHUT DOWN	REFERENCE
								From	To		
1	MEPCO	Kot Chutta	Kot Chutta	132-KV Grid Station Kot Chutta	City Kot Chutta Industrial Kot Chutta	054412 054409	08.01.2024 09.01.2024 10.01.2024 11.01.2024 13.01.2024 15.01.2024	9:30 AM	2:30 PM	1. Main Road AC Office Kot Chutta (For ABC Cable Purpose)	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.
2	MEPCO	DG Khan	Ghazi, Sangam & 2nd DG Khan	132-KV Grid Station DG Khan 1st and 2nd	Industrial Kot Haibat Shakir Town Civil Line-I	003302 109912 109911 003315	08.01.2024 09.01.2024 10.01.2024 11.01.2024 13.01.2024 15.01.2024 16.01.2024 17.01.2024 18.01.2024 20.01.2024 22.01.2024 23.01.2024 24.01.2024 25.01.2024 27.01.2024 29.01.2024 30.01.2024 31.01.2024	9:30 AM	13:30 PM	• Shifting of HT/ LT Line Pull Daat to Hascol Pump • Shifting of HT/ LT Line Hascol Pump to Gadai Chowk (For erection of Poles and Stringing work)	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.
3	MEPCO	Taunsa	Rural and City Taunsa	132-KV Grid Station Taunsa	Nizam Abad Sangar PMS New Kot Qaisrani Jatt Wala Shah Suleman Jypsum Taunsa City Nari Old Kot Qaisrani Jhoke Bodo	21609 21613 21610 21605 21611 21606 21603 21601 21602 21604	08.01.2024 09.01.2024 10.01.2024 11.01.2024 13.01.2024 15.01.2024 16.01.2024 17.01.2024 18.01.2024 20.01.2024 22.01.2024 23.01.2024 24.01.2024 25.01.2024 27.01.2024 29.01.2024 30.01.2024 31.01.2024	9:30 AM	13:30 PM	• 11-KV Danish School Feeder • North Side of New Bridge Nala Sanghar Taunsa Sharif • South Side of New Bridge Nala Sanghar Taunsa Sharif (For erection of spun poles, Steel Structures and stringing work)	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.

*P. S. / 12*

4	MEPCO	DG Khan	Sakhi Sarwar	132-KV Grid Station Sakhi Sarwar	Ronghin	53505	08.01.2024	10:00 AM	4:00 PM	11-KV Independent Feeder PAEC Ronghin ISL Mining Project (For Erection of HT Steel Str and Stinging work)	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____
							09.01.2024				
							10.01.2024				
							11.01.2024				
							13.01.2024				
							15.01.2024				
							16.01.2024				
							17.01.2024				
							18.01.2024				
							20.01.2024				
							22.01.2024				
							23.01.2024				
							24.01.2024				
							25.01.2024				
27.01.2024											
29.01.2024											
30.01.2024											
31.01.2024											

*P=02*

**SCHEDULE OF SHUT DOWNS ON FEEDERS FOR THE MONTH 12-2023  
IRO MEPCO CONST. DIVISION DG KHAN**

Sr. #	DISCO	DIVISION	SUB DIVISION	GRID STATION	NAME OF FEEDERS	FEEDER CODE	DATE	TIME		PURPOSE OF SHUT DOWN	REFERENCE
								From	To		
1	MEPCO	DG Khan	S.S.Din	132-KV Grid Station Shah Sadar Din	Shah Sadar Din Bahadur Garh Dari Dhollay Wali	054701 054704 054705	06.01.2024 08.01.2024 09.01.2024 10.01.2024 11.01.2024 13.01.2024 15.01.2024 16.01.2024 17.01.2024 18.01.2024 20.01.2024	9:30 AM	2:30 PM	1. Basti Jhabail Wala Mouza S.S.Din 2. Area Planning Bahadur Garh Feeder 3. Basti Sultan Dasti Mouza Thadi	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____
2	MEPCO	Taunsa	Shadan Lund	132-KV Grid Station Shadan Lund	Taunsa Biraaj Kala Shadan Lund	054807 054802 054801	06.01.2024 08.01.2024 09.01.2024 10.01.2024 11.01.2024 13.01.2024 15.01.2024 16.01.2024 17.01.2024 18.01.2024 20.01.2024	10:00 AM	1:00 PM	1. Basti Kambrani Sohara Khan Mouza Bait Sawai 2. AA Choki Mamdani Band Dao Wala Mouza Shadan Lund 3. AA Khaji Wala No. 1 Mouza Pisso Pihar 4. AA Khaji Wala No. 2 Mouza Pisso Pihar 5. A*. Ghuman Master Akber Ghumrani	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____

P-03/12