

SCHEDULE OF SHUT DOWNS ON 11-KV FEEDERS FOR THE MONTH OF 05-2024 RRE DIVISION SAHIWAL

Sr. No.	Disco	Circle	Division	S/Division	Name of Grid Station	Name of Feeder	Feeder Code	Date																Timing		Purpose of Shut Down	Affected Area	Remarks		
								02.05.24	03.05.24	04.05.24	05.05.24	06.05.24	07.05.24	08.05.24	09.05.24	10.05.24	11.05.24	12.05.24	13.05.24	14.05.24	15.05.24	16.05.24	17.05.24	18.05.24	19.05.24				20.05.24	21.05.24
1	MEPCO	Sahiwal	Arifwala	Kameer	132-KV Kameer	Pakpattan Road	111301	02.05.24	06.05.24	08.05.24	11.05.24	15.05.24	18.05.24	22.05.24	25.05.24	27.05.24	29.05.24	8:00 AM	2:00 PM	For installation of Poles of 11-KV Rang Shah Feeder	50/SP, 18/EB, 22/EB, 16/EB, 20/EB, 28/EB, 21/EB	Requested by XEN RRE SWL								
2	MEPCO	Sahiwal	Arifwala	Kameer	132-KV Arifwala	Rang Shah	508	02.05.24	06.05.24	08.05.24	11.05.24	15.05.24	18.05.24	22.05.24	25.05.24	27.05.24	29.05.24	8:00 AM	2:00 PM	For installation of Poles of 11-KV Rang Shah Feeder	Pakpattan Road A/Wala, 9/EB, 20/EB, 54/EB, 57/EB, Rang Shah, 50/EB, 51/SP, 36/EB	Requested by XEN RRE SWL								
3	MEPCO	Sahiwal	A/Wala	Ahmad Yar	132-KV Qaboola	Lal Shah	016508			09.05.24	13.05.24	14.05.24					8:00 AM	12:00 PM	For stringing work & installation of T Formers of Abadi Abdul Jabbar Lother 20/KB, Abadi Haji Bashir Ahmad 20/KB	121/EB, 28/KB, Hamid Pur A/Wala, Mehndi Khan, 27/KB, Chowk Marlay, Qaboola, Abadi Dhurkot, Machi Singh, 20/KB, 21/KB	Requested by XEN RRE SWL									
4	MEPCO	Sahiwal	Arifwala	Qaboola	132-KV A.Wala	Maggar	504						16.05.24	20.04.24	21.05.24	23.05.24	28.05.24	30.05.24	8:00 AM	12:00 PM	For stringing work & installation of T Formers of LTP Chak No.71/EB	35/EB, 45/EB, 47/EB, Mouza Jamia Islamia,	Requested by XEN RRE SWL							
5	MEPCO	Sahiwal	Pakpattan	P.House PPN	132-KV Pakpattan	B.Hayat	15402									22.05.24	27.05.24	29.05.24	8:00 AM	12:00 PM	For stringing work of Green Valley Pakpattan	Green Town PPN, Zeeshan Town PPN, Rakh Pull, Along Depal Pur Road	Requested by XEN RRE SWL							
6	MEPCO	Sahiwal	Pakpattan	P.House PPN	132-KV Pakpattan	Hussainabad	15404									22.05.24	27.05.24	29.05.24	8:00 AM	12:00 PM	For stringing work of Green Valley Pakpattan	19/SP, 28/SP, 27/SP, Mouza Tibba Sohail, Mouza Choti Dhapai, Mouza Mehmood Pur, Chak Shah Nawaz, New	Requested by XEN RRE SWL							
7	MEPCO	Sahiwal	SWL-II	Multan Road	132-KV Sahiwal Old	Balley Wala	18311		06.05.24	08.05.24	13.05.24	15.05.24	20.04.24	22.05.24	27.05.24	29.05.24	7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa Housing Scheme +11-KV Ballay Wala Feeder (Area Planning)	134/9*-L, 1359-L with Allied Area	Requested by XEN RRE SWL									
8	MEPCO	Sahiwal	SWL-II	Multan Road	132-KV Sahiwal Old	Budh Dhakoo	18322		06.05.24		13.05.24		20.05.24		27.05.24		7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa Housing Scheme	135/9-L	Requested by XEN RRE SWL									
9	MEPCO	Sahiwal	SWL-I	Rural SWL	132-KV Sahiwal Old	Safia Rice Mills	18329		06.05.24		13.05.24		20.05.24		27.05.24		7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa-Housing Scheme	Safia Rice Mills	Requested by XEN RRE SWL									
10	MEPCO	Sahiwal	SWL-II	City SWL	132-KV Sahiwal Old	Azan City			06.05.24		13.05.24		20.05.24		27.05.24		7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa Housing Scheme	Azan City Housing Scheme	Requested by XEN RRE SWL									
11	MEPCO	Sahiwal	SWL-II	Multan Road	132-KV Sahiwal Old	Kashmir Edible	18317		06.05.24		13.05.24		20.05.24		27.05.24		7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa Housing Scheme	Kashmir Edible Oil Mill	Requested by XEN RRE SWL									
12	MEPCO	Sahiwal	SWL-II	Multan Road	132-KV Sahiwal Old	Arif Road	18334		06.05.24		13.05.24		20.05.24		27.05.24		7:30 AM	1:30 PM	Stringing of Conductor FOR 11-kv Ajwa Housing Scheme	90/9-L Hussain Colony, Baba Farid PARK with allied Areas	Requested by XEN RRE SWL									

P=01/12

