



MULTAN ELECTRIC POWER COMPANY (MEPCO)

OFFICE OF THE CHIEF ENGINEER (DEVELOPMENT) PMU MEPCO

No. 807 / Proc/

Dated: 02 AUG 2019

The Staff Officer  
To the Chief Executive Officer  
MEPCO Ltd: Multan

Attention: Mr. Khurram Javed, A.M (Computer)

Subject: UP-LOADING OF ANNUAL PROCUREMENT PLAN IN RESPECT OF CHIEF ENGINEER (DEVELOPMENT) PMU MEPCO FOR F.Y. 2019-20

Enclosed please find Annual Procurement Plan for procurement of Grid Station and Transmission Line Material of MEPCO for F.Y 2019-20 from MEPCO's Own Resources to upload the same at PPRA & MEPCO Websites for information of the all concerned.

DA/As above.

  
Manager (Procurement)  
PMU MEPCO Multan

Annual Procurement Plan for F.Y. 2019-20  
(Under Rule 8 and 9 of the Public Procurement Rules 2004)  
Multan Electric Power Company (MEPCO)

Sr. No.	Description of Material	Estimated Cost (PKR in Million)	Procurement Method	Tentative date of Procurement Notices Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
1	Power Cables	49.31	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-196
2	132KV Bus Isolators	31.92	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-197
3	132KV Line Isolators	9.79	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-197
4	132KV Potential Transformers	6.12	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-198
5	132KV Transformer C.Ts	17.82	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-198
6	132KV Circuit Breaker for 132KV Capacitor bank	18	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-198
7	Control Panels Type CP-30	2.05	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-199
8	Control Panels Type CP-50	5.04	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-199
9	11KV Outgoing Panels 25KA, 630A	164.22	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-199
10	132KV Capacitor Control Panel (CCP)	3.75	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-199
11	132KV Capacitor Relay Panel (CRP)	3.54	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-199
12	Transformer Oil	0.34	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-200
13	90BH30 Connector	0.53	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-200
14	11KV Post Insulator with clamp	0.48	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-200
15	Earth Rod 16mm Dia 3M Long	0.95	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-200
16	Outdoor Termination Kits 500MCM	1.61	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-200
17	11KV Fuse Link 100KVAR	0.015	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-201
18	11KV Fuse Link 200KVAR	0.48	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-201

Annual Procurement Plan for F.Y. 2019-20  
(Under Rule 8 and 9 of the Public Procurement Rules 2004)  
Multan Electric Power Company (MEPCO)

Sr. No.	Description of Material	Estimated Cost (PKR in Million)	Procurement Method	Tentative date of Procurement Notices Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
19	Capacitor Units 200KVAR	7.7	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-201
20	Capacitor neutral cable 16 mm <sup>2</sup>	0.12	Open Competitive Bidding	08.08.2019	20.10.2019	08.03.2020	PMU-201
21	METERS	19.92	Open Competitive Bidding	10.08.2019	29.10.2019	12.03.2020	PMU-202
22	11KV Incoming C.Ts	1.47	Open Competitive Bidding	10.08.2019	29.10.2019	12.03.2020	PMU-203
23	11KV OUT GOING CT.S	0.86	Open Competitive Bidding	10.08.2019	29.10.2019	12.03.2020	PMU-203

Annual Procurement Plan for F.Y. 2019-20  
(Under Rule 8 and 9 of the Public Procurement Rules 2004)  
Multan Electric Power Company (MEPCO)

Sr. No.	Description	Estimated Cost (PKR in Million)	Procurement Method	Tentative date of Procurement Notices Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
24	Hard Ware for Rail Conductor	7.62	Open Competitive Bidding	10.08.2019	29.10.2019	12.03.2020	PMU-204
25	Hard Ware for Lynx Conductor	4.86	Open Competitive Bidding	10.08.2019	29.10.2019	12.03.2020	PMU-205
26	Fire Fighting Equipment	5.14	Open Competitive Bidding	10.08.2019	11.11.2019	22.03.2020	PMU-206
27	Testing Equipment	37.54	Open Competitive Bidding	10.08.2019	11.11.2019	22.03.2020	PMU-207